
Action Item Log 
Gulfco Superfund Site Weekly Project Status Meeting 
12/7/2010 

2 I Final Preliminary Site Characterization Report (PSCR) due from PRPs 

3 IReview/aoorove Final PSCR 

4 IEPA Contractor submit draft EE/CA Report 

5 IComolete tank removal field work 

6 I Review draft EE/CA report 

7 
8 
9 I Create time-critical newsoaoer notice and oost card 

10 !Create time-critical removal administrative record & place in repository 
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12/1/2010 

1217/2010 

12/31/2010 

1/27/2011 

1/7/2011 

1/17/2011 
1/19/2011 
12/23/2010 

12/23/2010 

12/24/2010 
12/29/2010 
2/28/2010 

*** ENFORCEMENT CONFIDEN 

Received 12/1/2010 

Under review 

Contractor has begun work on EE/CA 

Field work beoan 11/15/2010 

Site inspection planned for 
week of 12/13/1 O 
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